

# Tables Telegram 245-16GM

SATURDAY OCTOBER 08 TO MONDAY OCTOBER 10, 2016



Train Planning  
Phone: 21766 / 21729  
Author: NC  
Date of issue: 7/10/2016

TRAK Identification Number(s): ST056520

## DTRS TESTING PATERSON – LITHGOW – CLYDE UP YARDS TRAVELLING UNDER BLOCKWORKING CONDITIONS AS DESCRIBED IN THE TOC MANUAL

### TRAIN ARRANGEMENTS

**SATURDAY, OCTOBER 08**

#### TIMETABLE FOR DTRS RAIL MOTOR PATERSON – ISLINGTON JUNCTION – RIVERSTONE PERWAY SIDING

**7R00** (.....S) (1Z) (Empty cars) will run as arranged by **ARTC** to pass Islington Junction 0550 hours, pass ARTC North Boundary 0550, Woodville Junction 0551, Broadmeadow 0552, Broadmeadow Yard 0552, Adamstown 0555, Sulphide Junction 0603, Sulphide Junction Yard 0603, Sulphide South Turnback 0604, Fassifern 0612, Awaba 0617, Morisset 0627, Wyee 0634, Wyong Turnback 0642, Wyong 0645, Ourimbah 0652, Gosford North Junction 0700, Gosford Middle 0702, Gosford 0703, Woy Woy 0711, Hawkesbury River Turnback 0724, Hawkesbury River 0725, Hawkesbury Crossovers South 0726, Boronia 0732, Cowan 0737, Berowra 0742, Hornsby Car Sidings Junction 0751, Hornsby 0752, Thornleigh 0757, Epping North Turnback 0804 **M**, Epping 0805 **UM**, Eastwood 0808, West Ryde 0810, Rhodes 0814, Rhodes South Turnback 0814 **XUR**, Concord West Junction 0815, Concord West 0816, North Strathfield 0817, North Strathfield Junction 0818, **G, DG**, Flemington Markets 0821, **XTR**, Flemington Car Sidings Junction 0823, arrive Flemington Car Sidings 0825 hours, install DTRS equipment, upon completion forms **7R01** 1015 hours.

**7R01** (.....S) (1Z) (Empty cars) will depart Flemington Car Sidings 1015 hours, Flemington Car Sidings Junction arrive 1017, depart 1022 **M**, pass Rookwood 1023, Lidcombe 1023, Auburn East Junction 1024, Auburn 1025, Clyde 1026, Granville 1028 **WS, S**, Parramatta 1029, Westmead 1031, Seven Hills 1035, **XR**, Blacktown Junction 1037, Blacktown 1038, Blacktown Branch Turnback 1038, Marayong 1039, Quakers Hill 1041, Schofields arrive 1043, depart 1046, arrive Riverstone 1048 hours, shunt as required to Riverstone Perway Siding, conduct DTRS Testing, then upon completion forms **7D02** 1117 hours.

#### TIMETABLE FOR DTRS RAIL MOTOR RIVERSTONE PERWAY SIDING – BLACKTOWN GOODS SIDING – KATOOMBA PERWAY SIDINGS

**7R02** (.....S) (1Z) (Empty cars) will shunt as required to depart Riverstone Perway Siding, pass **M** Riverstone 1117 hours, **UR**, pass Schofields 1120, Quakers Hill 1122, Marayong 1124, Blacktown Branch Turnback 1125, arrive Blacktown Goods Siding 1126 hours, conduct DTRS Testing then test Blacktown No.2 RSA Siding and Blacktown No.1 Perway Siding, upon completion forms **7D04** 1230 hours.

**7R04** (.....S) (1Z) (Empty cars) will shunt as required to depart Blacktown No.1 Perway Siding pass Blacktown 1232 hours, Blacktown Junction 1232, **M**, arrive Seven Hills 1234 hours, forms **7D05** 1244 hours.

**7R05** (.....S) (1Z) (Empty cars) will depart **UM** Seven Hills 1244 hours **XS**, pass Blacktown Junction 1246, Blacktown 1246, **XM**, Blacktown West 1249, St Marys 1258, Penrith 1303, Penrith Turnback 1304, Emu Plains 1305, Glenbrook 1317, Valley Heights 1330, Springwood 1333, Lawson 1352, Wentworth Falls 1401, **XR**, Katoomba 1411, arrive Katoomba Perway Sidings 1412 hours, execute DTRS testing, upon completion, **stable**.

**SUNDAY, OCTOBER 09**

#### TIMETABLE FOR DTRS RAIL MOTOR KATOOMBA PERWAY SIDINGS – MOUNT VICTORIA GOODS SIDING – LITHGOW SIDINGS

**7R00** (S.....) (1Z)(Empty Cars)will Start and depart Katoomba Perway Sidings 0653 hours, arrive Katoomba 0656 hours, forms **7D01** 0706 hours.

**7R01** (S.....) (1Z) (Empty cars) will depart **R** Katoomba 0706 hours **XM**, arrive Katoomba Up Turnback 0707 hours, forms **7D02** 0717 hours.

**7R02** (S.....) (1Z) (Empty cars) will depart **UM** Katoomba Up Turnback 0717 hours, pass Katoomba 0718 **XDM**, Katoomba Down Turnback 0719, Mount Victoria 0733, Mount Victoria Decant 0733, arrive Mount Victoria Neck 0734 hours, forms **7D03** 0759 hours.

**7R03** (S.....) (1Z) (Empty cars) will depart Mount Victoria Neck 0759 hours, conduct DTRS Testing, arrive Mount Victoria Goods Siding 0805 hours, forms **7D04** 0815 hours.

**7R04** (S.....) (1Z) (Empty cars) will depart Mount Victoria Goods Siding 0815 hours, arrive Mount Victoria Neck 0820 hours, forms **7D05** 0830 hours.

**7R05** (S.....) (1Z) (Empty cars) will depart Mount Victoria Neck 0830 hours **DM**, pass Mount Victoria Decant 0831, arrive Mount Victoria 0832 hours, forms **7D06** 0840 hours.

**7R06** (S.....) (1Z) (Empty cars) will depart **DM** Mount Victoria 0840 hours, pass Mount Victoria Decant 0840, Mount Victoria Turnback 0840, Newnes Junction 0851, Edgecombe 0854, Zig Zag 0859, Oakey Park 0901, Lithgow Coal Stage Box 0902, arrive Lithgow CSB West Turnback 0903 hours, forms **7D07** 0913 hours.

**SUNDAY, OCTOBER 09**

#### TIMETABLE FOR DTRS RAIL MOTOR

**LITHGOW SIDINGS – CLARENCE COLLIERY – KATOOMBA PERWAY SIDINGS**

**7R07** (S.....) (1Z) (Empty cars) will depart **DM** Lithgow CSB West Turnback 0913 hours, pass Lithgow Coal Stage Box 0914, arrive Lithgow Storage Sidings 0915 hours, shunt as required to Lithgow Yard Electric Arrival Turntable Connection Road, conduct DTRS Testing, upon completion, forms **7D08** 0945 hours.

**7R08** (S.....) (1Z) (Empty cars) will shunt as required to depart Lithgow Yard Electric Arrival Turntable Connection Road, pass Lithgow Storage Sidings 0945 hours, pass Lithgow Coal Stage Box 0945 **XM**, Lithgow CSB West Turnback 0946, Lithgow Yard Box 0946, Lithgow 0947, arrive Lithgow West Turnback 0947 hours, forms **7D09** 0957 hours.

**7R09** (S.....) (1Z) (Additional Empty cars) will depart **DM** Lithgow West Turnback 0957 hours **XUM**, Lithgow 0959, arrive Eskbank 1000 hours, refuel, forms **7D10** 1100 hours.

**7R10** (S.....) (1Z) (Empty cars) will depart **UM** Eskbank 1100 hours **UR**, pass Lithgow Yard Box 1100, Lithgow CSB West Turnback 1101 **USD**, shunt as required to Lithgow Coal Stage No.2 Up Reception Siding, conduct DTRS Testing, Lithgow Coal Stage Box 1102, pass Oakey Park 1104 hours, **XM**, arrive clear of Signal 6/7 FRB. Forms **7D11** 1114 hours.

**7R11** (S.....) (1Z) (Empty cars) will depart clear of Signal 6/7 FRB, **XUSD**, pass Oakey Park 1114 hours, pass Lithgow Coal Stage Box 1115 **UR**, shunt as required to Lithgow Coal Stage No.2 Up Reception Siding, conduct DTRS Testing, arrive Lithgow CSB West Turnback 1116 hours, forms **7D12** 1126 hours.

**7R12** (S.....) (1Z) (Empty cars) will depart **UR** Lithgow CSB West Turnback 1126 hours **USD**, shunt as required to Lithgow Coal Stage No.5 Up Reception Siding, conduct DTRS Testing, pass Lithgow Coal Stage Box 1128, pass Oakey Park 1130 hours, **XM**, arrive clear of Signal 6/7 FRB. Forms **7D13** 1140 hours.

**7R13** (S.....) (1Z) (Empty cars) will depart clear of Signal 6/7 FRB, **XUSD**, shunt as required Lithgow Coal Stage No.5 Up Reception Siding, conduct DTRS Testing, pass Oakey Park 1140 hours, pass Lithgow Coal Stage Box 1141 **UR**, arrive Lithgow CSB West Turnback 1142 hours, forms **7D14** 1152 hours.

**7R14** (S.....) (1Z) (Empty cars) will depart **UR** Lithgow CSB West Turnback 1152 hours **USD**, shunt as required to Lithgow Coal Stage No.6 Up Reception Siding, conduct DTRS Testing, pass Lithgow Coal Stage Box 1154, pass Oakey Park 1156 hours, **XM**, arrive clear of Signal 6/7 FRB. Forms **7D15** 1206 hours.

**7R15** (S.....) (1Z) (Empty cars) will depart clear of Signal 6/7 FRB, **XUSD**, Lithgow Coal Stage No.6 Up Reception Siding, conduct DTRS Testing, pass Oakey Park 1206 hours, pass Lithgow Coal Stage Box 1207 **UR**, arrive Lithgow CSB West Turnback 1208 hours, forms **7D16** 1218 hours.

**7R16** (S.....) (1Z) (Empty cars) will depart **UR** Lithgow CSB West Turnback 1218 hours **USD**, pass Lithgow Coal Stage Box 1220, arrive Oakey Park 1222 hours, **XM**, arrive clear of Signal 6/7 FRB. Forms **7D17** 1232 hours.

**7R17** (S.....) (1Z) (Empty cars) will depart clear of Signal 6/7 FRB, **XUSD**, pass Oakey Park 1232 hours, arrive Lithgow Coal Stage Box 1233 hours, shunt as required to Lithgow Coal Stage repair Siding, conduct DTRS Testing, forms **7D19** 1250 hours.

**7R19** (S.....) (1Z) (Empty cars) will shunt as required to depart Lithgow Coal Stage Repair Siding, conduct DTRS testing, upon completion **XUSD** pass Lithgow Coal Stage Box 1250 hours **UR**, pass Lithgow CSB West Turnback 1251, Lithgow Yard Box 1252 **XDM**, Lithgow 1253, arrive Lithgow West Turnback 1253 hours, forms **7D20** 1303 hours.

**7R20** (S.....) (1Z) (Empty cars) will depart **DM** Lithgow West Turnback 1303 hours, Lithgow 1305 **XDSD**, arrive Lithgow Yard Box 1306 hours, shunt as required to Eskbank No.1 Down Dock Siding, conduct DTRS Testing, upon completion, forms **7D22** 1349 hours.

**7R22** (S.....) (1Z) (Empty cars) will shunt as required to depart Eskbank No.1 Down Dock Siding, **DSD** pass Lithgow Yard Box 1349 hours, Lithgow CSB West Turnback 1349, Lithgow Coal Stage Box 1350, Oakey Park 1352 **XM**, Zig Zag 1355, Edgecombe 1400, Newnes Junction 1403, arrive Newnes Junction Turnback 1404 hours, forms **7D23** 1414 hours.

**7R23** (S.....) (1Z) (Empty cars) will depart **UM** Newnes Junction Turnback 1414 hours, pass Newnes Junction 1416, arrive Clarence Colliery 1418 hours, conduct DTRS Testing, upon completion, forms **7D24** 1515 hours.

**7R24** (S.....) (1Z) (Empty cars) will depart Clarence Colliery 1515 hours, pass Newnes Junction 1516, Newnes Junction Turnback 1517, Bell arrive 1521, conduct DTRS testing, upon completion, depart 1605, pass Mount Victoria 1614, **XR**, arrive Katoomba 1630 hours, forms **7D25** 1640 hours.

**7R25** (S.....) (1Z) (Empty cars) will depart **R** Katoomba 1640 hours, arrive Katoomba Perway Sidings 1640 hours, **stable**.

**MONDAY, OCTOBER 10****TIMETABLE FOR DTRS RAIL MOTOR  
KATOOMBA PERWAY SIDINGS – ST MARYS YARD – ROOTY HILL SIDINGS**

**7R02** (.M.....) (1Z) (Empty cars) will Start and depart Katoomba Perway Sidings 0825 hours, pass Katoomba 0828 **XM**, Katoomba Up Turnback 0828, Wentworth Falls 0836, Lawson 0843, Lawson East Turnback 0843, Springwood 0902, Valley Heights 0905, Glenbrook 0915, Emu Plains 0925, **1USD**, Penrith Up Sidings arrive 0930, conduct DTRS Testing, upon completion depart 1005, pass Penrith Up Turnback 1007, **M**, arrive St Marys 1012 hours, forms **7D03** 1022 hours.

**7R03** (.M.....) (1Z) (Empty cars) will depart **UM** St Marys 1022 hours, arrive St Marys Yard 1024 hours, conduct DTRS testing, upon completion, forms **7D04** 1045 hours.

**7R04** (.M.....) (1Z) (Empty cars) will depart St Marys Yard 1045 hours **XUM**, St Marys 1046, then shunt as required to St Marys No.1 Up Siding (Plasser), conduct DTRS Testing, upon completion forms **7D06** 1118 hours.

**7R06** (.M.....) (1Z) (Empty cars) will shunt as required to depart St Marys No.1 Up Siding (Plasser), **UM**, pass Mount Druitt 1118 hours, arrive Rooty Hill Turnback 1121 hours, forms **7D07** 1131 hours.

**MONDAY, OCTOBER 10****TIMETABLE FOR DTRS RAIL MOTOR**

**ROOTY HILL SIDINGS – CLYDE UP YARDS – CLYDE PRESTRESS SIDINGS**

**7R07** (.M.....) (1Z) (Empty cars) will depart **UM** Rooty Hill Turnback 1131 hours, arrive Rooty Hill Sidings 1132 hours, conduct DTRS Testing, upon completion, forms **7D08** 1151 hours.

**7R08** (.M.....) (1Z) (Empty cars) will depart Rooty Hill Sidings 1151 hours **M**, pass Rooty Hill Turnback 1153, Blacktown West 1156, Blacktown 1156, Blacktown Junction 1157 **XS**, Seven Hills 1158, Westmead 1202, Parramatta 1204 **WS, M**, Granville 1206, Clyde 1206, arrive Clyde Up Yards 1209 hours, conduct DTRS Testing, upon completion, forms **7D09** 1257 hours.

**7R09** (.M.....) (1Z)(Empty cars) will depart **UTR** Clyde Up Yards 1257 hours **M**, pass Clyde 1259 **XB**, arrive Clyde Prestress Turnback 1300 hours, forms **7D10** 1310 hours.

**7R10** (.M.....) (1Z)(Empty cars)will depart Clyde Prestress Turnback 1310 hours, arrive Clyde Prestress Sidings 1311 hours, conduct DTRS Testing, upon completion forms **7D11** 1330 hours.

**TIMETABLE FOR DTRS RAIL MOTOR  
CLYDE PRESTRESS SIDINGS – NORTH STRATHFIELD SIDINGS – PATERSON**

**7R11** (.M.....) (1Z) (Empty cars)will depart Clyde Prestress Sidings 1330 hours, pass Clyde Prestress Turnback 1330, **SB**, arrive Rosehill 1333 hours, forms **7D12** 1351 hours.

**7R12** (.M.....) (1Z) (Empty cars) will depart **SB** Rosehill 1351 hours, **XM**, pass Clyde 1354, Clyde Up Yard TB 1356, Auburn 1356, Auburn East Junction 1357, Lidcombe 1358 **XG, DHBW**, Flemington Goods West 1359 **XUG**, Flemington Goods Mid 1400, Flemington Markets arrive 1402, depart 1406, pass North Strathfield Junction 1409 **R**, arrive North Strathfield Turnback 1410 hours, forms **7D13** 1420 hours.

**7R13** (.M.....) (1Z) (Empty cars) will depart **R** North Strathfield Turnback 1420 hours, pass North Strathfield Junction 1421, arrive North Strathfield Down Sidings 1422 hours, conduct DTRS Testing, upon completion, forms **7D15** 1440 hours.

**7R15** (.M.....) (1Z) (Empty cars) will depart North Strathfield Down Sidings 1440 hours **R**, pass North Strathfield Junction 1441, North Strathfield Turnback 1442, Concord West Junction 1444, Rhodes 1445 **XDM**, West Ryde 1447 **S**, Eastwood 1450, Epping 1453, **M**, Epping North Turnback 1454, Cheltenham South Turnback 1455, Thornleigh South 1500, Thornleigh 1501, **R**, Hornsby 1505, Hornsby Down Yard 1506, Hornsby Car Sidings Junction 1506, Hornsby 2 Down Turnback 1507 **DM, R**, Berowra 1516 **XM**, Cowan 1520, Boronia 1524, Hawkesbury Crossovers South 1530, Hawkesbury River 1531, Hawkesbury River Turnback 1532, Woy Woy 1544, Gosford 1552 **XDR**, Gosford Middle 1553, Gosford North Turnback 1554, Gosford North Junction arrive 1555, depart 1609 **M**, pass Ourimbah 1616, Wyong 1622, Wyong Turnback 1623, Wyee 1630, Morisset 1636, Morisset Turnback 1636, Awaba 1647, Fassifern 1652, Sulphide South Turnback 1701, Sulphide Junction Yard 1701, Sulphide Junction 1702, Sulphide North Turnback 1702, Adamstown 1708, Broadmeadow Yard 1710, Broadmeadow 1710, Woodville Junction 1710, ARTC North Boundary 1711, pass Islington Junction 1712 hours, then run as arranged by **ARTC**.

## **SPECIAL INSTRUCTIONS**

- All designated test runs listed below must run at 37km/hr or less.
  - **7R01** (.....S) will test Riverstone Perway Siding
  - **7R02** (.....S) will test Blacktown Goods No. 1 and No.2 Siding, Blacktown No.1 Perway Siding and Blacktown No.2 RSA Siding.
  - **7R05** (.....S) will test Katoomba Up Refuge and Katoomba No.1 Perway Siding.
  - **7R03** (S.....) will test Mount Victoria Goods Siding.
  - **7R07** (S.....) will test Lithgow Yard Electric Arrival Turntable Connection Road.
  - **7R09** (S.....) will test State Mine Lithgow.
  - **7R10** and **7R11** (S.....) will test Lithgow Coal Stage No.2 Up Reception Siding.
  - **7R12** and **7R13** (S.....) will test Lithgow Coal Stage No.5 Up Reception Siding.
  - **7R14** and **7R15** (S.....) will test Lithgow Coal Stage No.6 Up Reception Siding.
  - **7R17** (S.....) will test Lithgow Coal Stage Repair Siding.
  - **7R20** (S.....) will test Eskbank No.1 Down Dock Siding.
  - **7R23** (S.....) will test Clarence Colliery Balloon Loop.
  - **7R24** (S.....) will test Bell Up Siding.
  - **7R02** (.M.....) will test Penrith No.1 Up Siding.
  - **7R03** (.M.....) will test St Marys No. 1 Up Storage Siding (Ropes Creek)
  - **7R04** (.M.....) will test St Marys No.1 Up Siding (Plasser).
  - **7R07** (.M.....) will test Rooty Hill (Holcim) Siding 1.
  - **7R08** (.M.....) will test Clyde Up Yards Up Through Roads and Clyde Up Yards Back Tank Roads
  - **7R10** (.M.....) will test MTPV Depot Siding.
  - **7R13** (.M.....) will test North Strathfield No.1 Down Siding.
- Consist: RMS HPC 402. Length: 16.3 metres. Speed: 115 km/hr. Mass: 34 tonnes.

Information contained within this document is for the information of employees and not for publication.

**End of document**